

BEFORE THE OFFICE OF THE COMMISSIONER OF RAILROADS

STATE OF WISCONSIN

Petition of Wisconsin Department of Transportation for a Determination of the Adequacy of Warning Devices and for the Repair of the Public Grade Crossing of the Wisconsin Central Ltd. Tracks with Thayer Street in the City of Rhinelander, Oneida County

9164-RX-608

SECOND SUPPLEMENTAL ORDER

The Office of the Commissioner of Railroads (OCR) previously issued an order that required the improvement of the crossing at-grade of Thayer Street with the Wisconsin Central Ltd. tracks by September 1, 2006 (Crossing No. 694 005A / MP 216.70).

On May 30, 2006, the DOT notified the OCR that the highway project has been delayed a year to 2007. The DOT requested that an extension of the completion date for the crossing surface to September 1, 2007. DOT further stated that the crossing signal work is not affected by the highway project and thus the completion date for the signal work can remain Sept. 1, 2006.

The Commissioner concurs and extends the completion date for the crossing surface to September 1, 2007.

THEREFORE, IT IS ORDERED,

1. That the **Wisconsin Central Ltd.** shall install and maintain a crossing of recycled plastic composite planks at-grade of **Thayer Street** with its tracks in accordance with the design plans of the Wisconsin Department of Transportation and the City of Rhinelander in the City of Rhinelander, Oneida County by **September 1, 2007** (Crossing No. 694 005A / MP 216.70).

2. That jurisdiction is retained.

Dated at Madison, Wisconsin, (June 5, 2006).

By the Office of the Commissioner of Railroads.

Rodney W. Kreunen
Commissioner of Railroads