

BEFORE THE OFFICE OF THE COMMISSIONER OF RAILROADS

STATE OF WISCONSIN

In the Matter of:

Extensions of Time on Seven Projects on the Wisconsin Central Ltd.

9164-RX-609
9164-RX-579
9164-RX-624
9164-RX-681
9068-RX-27
9164-RX-668
9164-RX-625

SUPPLEMENTAL ORDER

On May 29, 2009 the Wisconsin Central Ltd. (WCL) requested an extension of time to complete signal projects on the following seven crossings.

9164-RX-609 STH 86 Tomahawk Avenue in the Village of Bradley
9164-RX-579 CTH M Military Road in the Village of Sherwood
9164-RX-624 CTH W in the Town of Rockland
9164-RX-681 CTH S in the Town of Cato
9068-RX-27 Vinland Road in the Town of Oshkosh
9164-RX-668 STH 169 in the City of Mellen
9164-RX-625 Wilhorn Road in the Town of Port Edwards

The scheduled completion date was June 1, 2009. The company that WCL had contracted to do the work did not provide sufficient crews to complete the work in the required time. WCL requests an extension until December 31, 2009 for the seven projects. The request is reasonable

THEREFORE, IT IS ORDERED

1. That the **Wisconsin Central Ltd.** shall install and maintain 12" LED automatic flashing lights with gates, constant warning time circuitry and other appropriate appurtenances in accordance with such plans as are filed with and approved by the Office of the Commissioner of Railroads at the crossing of its tracks with **STH 86 Tomahawk Avenue in the Village of Bradley, CTH M Military Road in the Village of Sherwood, CTH W in the Town of Rockland, CTH S in the Town of Cato, Vinland Road in the Town of Oshkosh, STH 169 in the City of Mellen, and Wilhorn Road in the Town of Port Edwards by December 31, 2009** (Crossing Nos. 392 937L, 386 694X, 690 319H, 689 775L, 179 805T, 699 395G, and 392 702B respectively).

2. That jurisdiction is retained.

Dated at Madison, Wisconsin, JUN 26 2009.

By the Office of the Commissioner of Railroads.



Roger Breske
Commissioner of Railroads

wcl extoftime6-25-09