

BEFORE THE OFFICE OF THE COMMISSIONER OF RAILROADS

STATE OF WISCONSIN

In the Matter of the:

Petition of the City of Neenah and the Wisconsin Central Ltd. for the Closure of the Public Crossings of the Wisconsin Central Ltd. Tracks with Byrd Avenue, Adams Street, and Caroline Street and the Alteration of the Crossing of Cecil Street in the City of Neenah, Winnebago County.

9164-RX-590

SUPPLEMENTAL ORDER

On July 28, 2005, the Office of the Commissioner of Railroads (OCR) issued an order that required, among other things, the alteration of the public crossing of the Wisconsin Central Ltd. (WCL or railroad) tracks with Cecil Street (crossing no. 689 814A) in the City of Neenah, Winnebago County. The order required the City to complete engineering plans and submit the same to this OCR by June 30, 2006 with construction to be completed by October 31, 2007.

By letter dated May 22, 2006, the City of Neenah filed a request for an extension of time for completion of the engineering plans to November 1, 2006. The City indicated that it cannot complete the required work by the current deadline due to the need to have the plans reviewed by the Wisconsin Department of Transportation (DOT) because the project is partially federally funded. After consulting with DOT, the Commissioner extends the deadlines to February 1, 2007 for the design and December 31, 2007 for the construction.

THEREFORE, IT IS ORDERED,

1. That the **City of Neenah** shall take all necessary steps to construct a highway and pedestrian bridge over the Wisconsin Central, Ltd tracks at **Cecil Street** in the City of Neenah, Winnebago County. In pursuance thereof, the City shall complete engineering plans and submit the same to this Office by **February 1, 2007**. Construction of such bridge in accordance with such plans shall be completed by **December 31, 2007**.

2. That jurisdiction is retained.

Dated at Madison, Wisconsin, (September 13, 2006).

By the Office of the Commissioner of Railroads.

Rodney W. Kreunen
Commissioner of Railroads